Print Date: 11/08/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNM002 Estimate Number: 0034 Estimate Type: Progress Estimate Approved:No

Contractor: Stansell Electric Company, Inc.
Contractor's 860 Visco Drive Allowed:
Address: Nashville, TN 37210-2150 Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):

Percent Behind:
Contract Location: THE NASHVILLE SMARTWAY ITS EXPANSION ON I-24 & S.R. 840

Let:
Awarded:
Contract Executed:

Counties: DAVIDSON, RUTHERFORD

Date Notice to Proceed:

Project(s): 98300-3155-44

To Be Completed:
Substantial Work Complete:
Accepted:

Total to Date Previous to Date| This Estimate

Total Earnings: $6,932,016.78 $6,918,745.42 $13,271.36 Current Contract:

Stockpiled Materials: $84,140.68 $84,140.68 $0.00 Original Contract:
Amount Due: $7,016,157.46 $7,002,886.10 $13,271.36
Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $7,016,157.46 $7,002,886.10 13,271.36

RR004

Pay Period: 10/1/2016

Work Began:

to 10/31/2016

Time

740.0 Days
1,198.0 Days
1,198.0 Days
161.89 9,

95.62 %
66.27 %

Dates
05/24/2013
06/12/2013
07/01/2013
07/22/2013
08/05/2013
07/31/2015

Amounts

$7,233,410.72
$7,151,464.28
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Print Date:
JJ07919

11/08/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

98300-3155-44

100.00 NH--098-3(22)

13,271.36 Nashville SmartWay ITS Expansion

Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98300-3155-44 0100 9504 104-03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $22,320.69
(DESCRIPTION)/Repair of DMS#66  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $22,320.69
98300-3155-44 0100 9004 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98300-3155-44 0100 9006 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: -145.000 Total: $-145,000.00
98300-3155-44 0100 9005 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98300-3155-44 0100 0010 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $17,966.37
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $17,966.37
98300-3155-44 0100 0020 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,280.000 Unit Price: $1.20
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 370.000 Total: $444.00

RR004

Page 2




Print Date:
JJ07919

11/08/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98300-3155-44 0100 0030 209-09.01 BAG SANDBAGS Bid: 384.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $45.00
98300-3155-44 0100 0040 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 1,600.000 Unit Price: $2.00
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 88.880 Total: $177.76
98300-3155-44 0100 0050 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 27.000 Unit Price: $79.80
This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $4,309.20
98300-3155-44 0100 9007 705-01.13 EACH ROCK DRILLING FOR GUARDRAIl Bid: 0.000 Unit Price: $38.68
POST This Est: 0.000 This Est: $0.00
Total: 65.000 Total: $2,514.20
98300-3155-44 0100 9003  705-0150 LF. SHOP CURVED GUARDRAILAT  Bid: 0.000 Unit Price: $99.75
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98300-3155-44 0100 0060 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 3,991.000 Unit Price: $19.34
This Est: 0.000 This Est: $0.00
Total: 4,400.000 Total: $85,096.00
98300-3155-44 0100 9000 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $29.01
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
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11/08/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98300-3155-44 0100 0070 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 15.000 Unit Price: $736.62
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $11,049.30
98300-3155-44 0100 0080 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 18.000 Unit Price: $2,578.17
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $43,828.89
98300-3155-44 0100 9501 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 0.000 Unit Price: $3,045.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,090.00
98300-3155-44 0100 9502 705-14.20 EACH RELOCATE AND REWORK Bid: 0.000 Unit Price: $1,265.25
ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $5,061.00
98300-3155-44 0100 0090 706-01 L.F. GUARDRAIL REMOVED Bid: 230.000 Unit Price: $2.46
This Est: 0.000 This Est: $0.00
Total: 300.000 Total: $738.00
98300-3155-44 0100 9503 711-02.04 L.F. REINFORCED CONCRETE Bid: 0.000 Unit Price: $406.30
MEDIAN BARRIER This Est: 0.000 This Est: $0.00
(DESCRIPTION)/Reinforced Total: 90.000 Total: $36,567.00
Concrete Median Barrier (Transition
98300-3155-44 0100 0100 711-05.01 L.F. REMOVAL & DISPOSAL OF Bid: 50.000 Unit Price: $20.16
CONCRETE MEDIAN BARRIER This Est: 0.000 This Est: $0.00
Total: 114.000 Total: $2,298.24

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98300-3155-44 0100 0110 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $65,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $65,000.00
98300-3155-44 0100 0120 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 2,400.000 Unit Price: $24.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 702.000 Total: $16,848.00
98300-3155-44 0100 0130 712-02.36 L.F. REMOVE AND RELOCATE Bid: 4,800.000 Unit Price: $10.00
PORTABLE BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,404.000 Total: $14,040.00
98300-3155-44 0100 0140 712-04.01 EACH FLEXIBLE DRUMS Bid: 80.000 Unit Price: $40.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $3,200.00
98300-3155-44 0100 0150 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 680.000 Unit Price: $7.50
This Est: 0.000 This Est: $0.00
Total: 515.000 Total: $3,862.50
98300-3155-44 0100 0160 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $650.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,600.00
98300-3155-44 0100 0170 712-08.06 HOUR UNIFORMED POLICE OFFICER Bid: 200.000 Unit Price: $53.90
This Est: 0.000 This Est: $0.00
Total: 555.000 Total: $29,914.50

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98300-3155-44 0100 9500 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 0.000 Unit Price: $99.00
W/ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 247.000 Total: $24,453.00
98300-3155-44 0100 0180 713-15.36  EACH REMOVE SIGN, SUPPORT & Bid: 2.000 Unit Price: $766.75
FOOTING This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,533.50
98300-3155-44 0100 0190 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $4,791.03
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,582.06
98300-3155-44 0100 0200 713-16.02 EACH TRUCK MOUNTED IMPACT Bid: 1.000 Unit Price: $2,000.00
ATTENUATOR (W/FLASHING This Est: 0.000 This Est: $0.00
ARROW BOARD) Total: 1.000 Total: $2,000.00
98300-3155-44 0100 0210 714-08.09 EACH LIGHT STANDARDS Bid: 10.000 Unit Price: $2,400.79
(DESCRIPTION)/(25 FT POLE This Est: 0.000 This Est: $0.00
HEIGHT) Total: 10.000 Total: $24,007.90
0100 0210 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10.000 Adj Total: -6,500.00
0100 0210 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,500.00
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98300-3155-44 0100 0220 714-08.10 EACH LIGHT STANDARDS Bid: 20.000 Unit Price: $2,769.81
(DESCRIPTION)/(30 FT POLE This Est: 0.000 This Est: $0.00
HEIGHT) Total: 20.000 Total: $55,396.20
0100 0220 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 20.000 Adj Total: -16,780.00
0100 0220 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 16,780.00
98300-3155-44 0100 9011 714-08.10 EACH LIGHT STANDARDS Bid: 0.000 Unit Price: $1,486.29
(DESCRIPTION)/REPAIR RDS #52!  This Est: 1.000 This Est: $1,486.29
Total: 1.000 Total: $1,486.29
98300-3155-44 0100 0230 714-08.11 EACH LIGHT STANDARDS Bid: 11.000 Unit Price: $2,937.73
(DESCRIPTION)/(35 FT POLE This Est: 0.000 This Est: $0.00
HEIGHT) Total: 11.000 Total: $32,315.03
0100 0230 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 11.000 Adj Total: -9,999.00
0100 0230 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,999.00
98300-3155-44 0100 9505 714-08.46 EACH FOUNDATION (ONLY) FOR HIGH Bid: 0.000 Unit Price: $6,660.75
MAST LIGHT STANDARD This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,660.75

RR004
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98300-3155-44 0100 0240 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $357,569.07
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $357,569.07
98300-3155-44 0100 0250 725-20.02 EACH CCTV POLE & FOUNDATION (80F  Bid: 24.000 Unit Price: $23,195.03
POLE W/LWRNG DVICE) This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $556,680.72
0100 0250 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 45.750 Adj Total: -327,401.19
0100 0250 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -13,236.95
0100 0250 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 340,638.13
98300-3155-44 0100 0260 725-20.03 EACH LOWERING TOOL FOR CAMERA Bid: 2.000 Unit Price: $3,387.84
LOWERING DEVICE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,775.68
0100 0260 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -5,081.76
0100 0260 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,081.76
98300-3155-44 0100 0270 725-20.22 EACH STEEL OVERHEAD SIGN Bid: 3.000 Unit Price: $65,786.86
STRUCTURE (SPANS 51FT TO This Est: 0.000 This Est: $0.00
70FT)/(SPANS 51 FT TO 70 FT) Total: 3.000 Total: $197,360.58

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98300-3155-44 0100 0280 725-20.23 EACH STEEL OVERHEAD SIGN Bid: 4.000 Unit Price: $78,243.54
STRUCTURE (SPANS 71FT TO This Est: 0.000 This Est: $0.00
90FT)/(SPANS 71 FT TO 90 FT) Total: 4.000 Total: $312,974.16
98300-3155-44 0100 0290 725-20.30 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $212,811.63
STRUCTURE (SPANS 201FT TO This Est: 0.000 This Est: $0.00
250FT)/(SPANS 201 FT TO 250 FT,  1etal: 1.000 Total: $212,811.63
98300-3155-44 0100 0300 725-20.43 EACH PULL BOX (TYPE C) Bid: 118.000 Unit Price: $374.21
This Est: 0.000 This Est: $0.00
Total: 169.000 Total: $63,241.49
0100 0300 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 50.000 Adj Total: -5,266.50
0100 0300 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,266.50
98300-3155-44 0100 0310 725-20.44 EACH PULL BOX (TYPE D) Bid: 82.000 Unit Price: $940.20
This Est: 0.000 This Est: $0.00
Total: 92.000 Total: $86,498.40
0100 0310 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 50.000 Adj Total: -15,059.00
0100 0310 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 15,059.00
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98300-3155-44 0100 0320 725-20.45 EACH PULL BOX (TYPE E) Bid: 125.000 Unit Price: $1,269.73
This Est: 0.000 This Est: $0.00
Total: 136.000 Total: $172,683.28
0100 0320 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 100.000 Adj Total: -40,191.00
0100 0320 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 40,191.00
98300-3155-44 0100 0330 725-20.55 L.F. CABLE (1/C #6 AWG.) Bid: 53,480.000 Unit Price: $0.87
This Est: 0.000 This Est: $0.00
Total: 46,976.000 Total: $40,869.12
0100 0330 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 46,976.000 Adj Total: -20,631.01
0100 0330 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -2,861.76
0100 0330 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 23,492.77
98300-3155-44 0100 0340 725-20.56 L.F. CABLE (1/C #4 AWG.) Bid: 12,620.000 Unit Price: $1.16
This Est: 0.000 This Est: $0.00
Total: 34,189.000 Total: $39,659.24
0100 0340 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 12,620.000 Adj Total: -8,581.60
0100 0340 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,5681.60

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98300-3155-44 0100 0350 725-20.57 L.F. CABLE (1/C #2 AWG.) Bid: 16,525.000 Unit Price: $1.62
This Est: 0.000 This Est: $0.00
Total: 36,642.000 Total: $59,360.04
0100 0350 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 16,525.000 Adj Total: -17,516.50
0100 0350 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 17,516.50
98300-3155-44 0100 0360  725-20.58 L.F. CABLE (1/C #1/0 AWG.) Bid: 8,100.000 Unit Price: $2.24
This Est: 0.000 This Est: $0.00
Total: 16,125.000 Total: $36,120.00
98300-3155-44 0100 0370  725-20.59 L.F. CABLE (1/C #2/0 AWG) Bid: 37,105.000 Unit Price: $2.81
This Est: 0.000 This Est: $0.00
Total: 37,800.000 Total: $106,218.00
0100  037¢ ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 26,250.000 Adj Total: -54,459.30
0100  037C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 54,459.30
98300-3155-44 0100 0380  725-20.71 LS ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $18,838.87
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $18,838.87

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98300-3155-44 0100 0390 725-20.81 EACH RADIO & ANTENNA (TYPE A) Bid: 20.000 Unit Price: $3,938.10
This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $70,885.80
0100  039C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 18.000 Adj Total: -12,190.50
0100 0390 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13,545.00
98300-3155-44 0100 9012 725-20.81 EACH RADIO & ANTENNA (TYPE Bid: 0.000 Unit Price: $2,302.90
A)/REPAIR RDS #529 This Est: 1.000 This Est: $2,302.90
Total: 1.000 Total: $2,302.90
98300-3155-44 0100 0400 725-20.82 EACH RADIO & ANTENNA (TYPE B) Bid: 11.000 Unit Price: $3,578.45
This Est: 0.000 This Est: $0.00
Total: 9.900 Total: $35,426.66
0100 0400 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.500 Adj Total: -4,646.07
0100 0400 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -4,646.07
0100 0400 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,292.14
98300-3155-44 0100 0410 725-20.83 EACH RADIO & ANTENNA (TYPE C) Bid: 8.000 Unit Price: $3,671.81
This Est: 0.000 This Est: $0.00
Total: 7.200 Total: $26,437.03

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

98300-3155-44 0100 0420 725-20.91 EACH CCTV CAMERA SYSTEM (PAN Bid: 24.000 Unit Price: $7,866.54
TILT & ZOOM) This Est: 0.000 This Est: $0.00

Total: 21.600 Total: $169,917.26

0100 0420 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 64.800 Adj Total: -86,055.75

0100 0420 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 95,617.50
98300-3155-44 0100 0430 725-21.01 EACH DYNAMIC MESSAGE SIGN Bid: 9.000 Unit Price: $76,502.27
This Est: 0.000 This Est: $0.00

Total: 8.100 Total: $619,668.39

0100 0430 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 8.100 Adj Total: -464,751.27

0100 0430 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 516,390.31
98300-3155-44 0100 0440 725-21.11 EACH NETWORK SWITCH (TYPE A) Bid: 33.000 Unit Price: $3,738.20
This Est: 0.000 This Est: $0.00

Total: 29.700 Total: $111,024.54

0100 0440 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 29.700 Adj Total: -37,629.36

0100 0440 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 41,810.40

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98300-3155-44 0100 0450 725-21.21 EACH TERMINAL SERVER Bid: 18.000 Unit Price: $954.62
This Est: 0.000 This Est: $0.00
Total: 16.200 Total: $15,464.84
0100 0450 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 16.200 Adj Total: -7,857.00
0100 0450 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,730.00
98300-3155-44 0100 0460 725-21.47 EACH DEMARCATION POINT CUTOVER Bid: 2.000 Unit Price: $1,064.37
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,064.37
98300-3155-44 0100 0470  725-21.48 EACH DEMARCATION POINT RISER Bid: 23.000 Unit Price: $2,626.62
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $55,159.02
98300-3155-44 0100 0480 725-21.71 EACH TRANSFORMER (TYPE A) Bid: 12.000 Unit Price: $730.17
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $7,301.70
98300-3155-44 0100 0490 725-21.72 EACH TRANSFORMER (TYPE B) Bid: 8.000 Unit Price: $2,118.31
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $10,591.55
98300-3155-44 0100 0500  725-21.73 EACH TRANSFORMER (DESCRIPTION)  Bid: 16.000 Unit Price: $278.40
(TYPEC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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98300-3155-44 0100 0510 725-21.91 EACH RADAR DETECTION SYSTEM Bid: 47.000 Unit Price: $6,348.12
This Est: 0.000 This Est: $0.00
Total: 42.300 Total: $268,525.48
0100 0510 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 42.300 Adj Total: -140,399.12
0100 0510 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 155,999.03
98300-3155-44 0100 9009 725-21.91 EACH RADAR DETECTION Bid: 0.000 Unit Price: $4,357.30
SYSTEM/REPAIR RDS #529 This Est: 1.000 This Est: $4,357.30
Total: 1.000 Total: $4,357.30
98300-3155-44 0100 0520 725-21.96 L.F. RDS COMM CABLE Bid: 23,320.000 Unit Price: $3.69
This Est: 0.000 This Est: $0.00
Total: 28,782.000 Total: $106,205.58
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98300-3155-44 0100 0530 725-21.97 EACH SOLAR POWER FOR RDS Bid: 18.000 Unit Price: $4,415.88
This Est: 0.000 This Est: $0.00

Total: 19.000 Total: $83,901.72

0100 0530 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 18.000 Adj Total: -14,228.28

0100 0530 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 14,228.28

98300-3155-44 0100 9010  725-21.97 EACH SOLAR POWER FOR RDS/REPAIF Bid: 0.000 Unit Price: $1,943.95
RDS #529 This Est: 1.000 This Est: $1,943.95

Total: 1.000 Total: $1,943.95

98300-3155-44 0100 0540 725-22.21 L.F. CONDUIT BANK (TYPE 1) Bid: 1,760.000 Unit Price: $6.75
This Est: 0.000 This Est: $0.00

Total: 2,170.000 Total: $14,647.50

98300-3155-44 0100 0550 725-22.22 L.F. CONDUIT BANK (TYPE 2) Bid: 440.000 Unit Price: $7.20
This Est: 0.000 This Est: $0.00

Total: 445,000 Total: $3,204.00

98300-3155-44 0100 0560 725-22.24 L.F. CONDUIT BANK (TYPE 4) Bid: 127,380.000 Unit Price: $8.19
This Est: 0.000 This Est: $0.00

Total: 121,966.000 Total: $998,901.54

0100 0560 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 112,500.000 Adj Total: -161,729.19

0100 0560 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 161,729.19
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98300-3155-44 0100 0570 725-22.31 L.F. CONDUIT BANK BORED (TYPE 1) Bid: 875.000 Unit Price: $56.10
This Est: 0.000 This Est: $0.00
Total: 1,190.000 Total: $66,759.00
98300-3155-44 0100 0580 725-22.32 L.F. CONDUIT BANK BORED (TYPE 2) Bid: 840.000 Unit Price: $56.54
This Est: 0.000 This Est: $0.00
Total: 185.000 Total: $10,459.90
98300-3155-44 0100 0590 725-22.34 L.F. CONDUIT BANK BORED (TYPE 4) Bid: 5,140.000 Unit Price: $48.03
This Est: 0.000 This Est: $0.00
Total: 7,100.000 Total: $341,013.00
0100 0590 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3,600.000 Adj Total: -4,266.01
0100 0590 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,266.00
98300-3155-44 0100 0600 725-22.50 L.F. DMS CONDUIT BANK Bid: 810.000 Unit Price: $10.63
This Est: 0.000 This Est: $0.00
Total: 1,450.000 Total: $15,413.50
98300-3155-44 0100 0610 725-22.61 L.F. STRUCTURE CONDUIT BANK Bid: 810.000 Unit Price: $66.62
(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 307.000 Total: $20,452.34
98300-3155-44 0100 0620 725-22.64 L.F. STRUCTURE CONDUIT BANK Bid: 4,185.000 Unit Price: $80.00
(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 3,031.000 Total: $242,480.00
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98300-3155-44 0100 0630 725-22.71 L.F. 2IN CONDUIT Bid: 5,970.000 Unit Price: $4.99
This Est: 0.000 This Est: $0.00
Total: 11,250.000 Total: $56,137.50
0100 0630 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,970.000 Adj Total: -4,137.21
0100  063C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,137.21
98300-3155-44 0100 0640 725-22.72 L.F. 2IN CONDUIT BORED Bid: 715.000 Unit Price: $49.75
This Est: 0.000 This Est: $0.00
Total: 1,630.000 Total: $81,092.50
98300-3155-44 0100 0650 725-22.73 L.F. 2IN STRUCTURE CONDUIT Bid: 350.000 Unit Price: $66.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98300-3155-44 0100 0660 725-22.74 L.F. 2IN CONDUIT W/BANK Bid: 27,720.000 Unit Price: $1.27
This Est: 0.000 This Est: $0.00
Total: 33,115.000 Total: $42,056.05
0100 0660 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 14,400.000 Adj Total: -11,059.20
0100 0660 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,059.20
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98300-3155-44 0100 0670 725-22.75 L.F. 2IN CONDUIT BORED W/BANK Bid: 1,825.000 Unit Price: $2.11
This Est: 0.000 This Est: $0.00
Total: 2,330.000 Total: $4,916.30
98300-3155-44 0100 0680 725-22.76 L.F. 2IN CONDUIT STRUCTURE Bid: 390.000 Unit Price: $22.67
W/BANK This Est: 0.000 This Est: $0.00
Total: 307.000 Total: $6,959.69
98300-3155-44 0100 0690 725-23.01 EACH ITS CABLE MARKER Bid: 256.000 Unit Price: $86.64
This Est: 0.000 This Est: $0.00
Total: 386.000 Total: $33,443.04
98300-3155-44 0100 0700 725-23.10 L.F. FIBER OPTIC CABLE (72 F) Bid: 162,385.000 Unit Price: $1.61
This Est: 0.000 This Est: $0.00
Total: 160,581.000 Total: $258,535.41
0100 0700 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 150,000.000 Adj Total: -70,350.00
0100 0700 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 70,350.00
98300-3155-44 0100 0710 725-23.22 L.F. FIBER OPTIC DROP CABLE (6 F) Bid: 8,585.000 Unit Price: $1.51
This Est: 0.000 This Est: $0.00
Total: 10,543.800 Total: $15,921.14
98300-3155-44 0100 0720 725-23.26 EACH FIBER OPTIC CLOSURE (12 F) Bid: 23.000 Unit Price: $1,044.76
This Est: 0.000 This Est: $0.00
Total: 22.500 Total: $23,507.10
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98300-3155-44 0100 0730 725-23.28 EACH FIBER OPTIC SPLICE FUSION Bid: 108.000 Unit Price: $42.09
This Est: 0.000 This Est: $0.00
Total: 235.200 Total: $9,899.57
98300-3155-44 0100 0740 725-23.29 EACH FIBER OPTIC TERMINATION Bid: 5.000 Unit Price: $2,661.43
CABINET This Est: 0.000 This Est: $0.00
Total: 4.500 Total: $11,976.44
98300-3155-44 0100 0750 725-23.31 EACH FIBER OPTIC DROP PANEL (12F Bid: 24.000 Unit Price: $701.76
) This Est: 0.000 This Est: $0.00
Total: 25.200 Total: $17,684.35
98300-3155-44 0100 0760 725-24.01 EACH CABINET (TYPE A) Bid: 22.000 Unit Price: $1,175.87
This Est: 0.000 This Est: $0.00
Total: 19.800 Total: $23,282.23
0100 0760 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 19.800 Adj Total: -8,383.13
0100 0760 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,314.59
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98300-3155-44 0100 0770 725-24.02 EACH CABINET (TYPE B) Bid: 44.000 Unit Price: $4,556.38
This Est: 0.000 This Est: $0.00
Total: 40.600 Total: $184,989.03
0100 0770 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 62.000 Adj Total: -87,830.00
0100 0770 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 87,830.00
98300-3155-44 0100 9008 725-24.02 EACH CABINET (TYPE B)/REPAIR RDS Bid: 0.000 Unit Price: $3,180.92
#529 This Est: 1.000 This Est: $3,180.92
Total: 1.000 Total: $3,180.92
98300-3155-44 0100 0780 725-24.03 EACH CABINET (TYPE C) Bid: 8.000 Unit Price: $6,288.82
This Est: 0.000 This Est: $0.00
Total: 0.900 Total: $5,659.94
98300-3155-44 0100 0790 725-24.10 EACH CABINET BOLLARD/(LOCATIONS  Bid: 1.000 Unit Price: $708.97
AND WORK SPECIFIED IN PLANS  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $708.97
98300-3155-44 0100 0800 725-24.11 EACH ITS COMMUNICATIONS HUB Bid: 1.000 Unit Price: $2,927.49
(DESCRIPTION)/(LOCATIONS ANL  This Est: 0.000 This Est: $0.00
WORK SPECIFIED IN PLANS) Total: 1.000 Total: $2,927.49
98300-3155-44 0100 0810 725-24.25 HOUR UNSCHEDULED MAINTENANCE Bid: 100.000 Unit Price: $78.97
LABOR This Est: 0.000 This Est: $0.00
Total: 31.700 Total: $2,503.35
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98300-3155-44 0100 0820 725-24.31 LS SPARE PARTS Bid: 1.000 Unit Price: $103,340.74
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $103,340.74
0100 0820 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -15,568.13
0100 0820 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 15,568.13
98300-3155-44 0100 0830 725-24 .41 LS BURN-IN PERIOD Bid: 1.000 Unit Price: $33,759.73
This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $16,879.87
98300-3155-44 0100 0840 725-24 .51 LS SYSTEM INTEGRATION Bid: 1.000 Unit Price: $40,337.54
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $40,337.54
98300-3155-44 0100 0850 725-24.55 LS AS-BUILT PLANS Bid: 1.000 Unit Price: $7,680.79
This Est: 0.000 This Est: $0.00
Total: 0.900 Total: $6,912.71
98300-3155-44 0100 0860 725-24.61 LS TRAINING Bid: 1.000 Unit Price: $11,977.58
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,977.58
98300-3155-44 0100 0870 740-11.01  L.F. TEMPORARY SEDIMENT TUBE Bid: 8,000.000 Unit Price: $2.00
8IN (DESCRIPTION)/(EC-STR-37 -  This Est: 0.000 This Est: $0.00
REFER TO SHEET 2AD) Total: 190.000 Total: $380.00
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98300-3155-44 0100 0880 801-01 UNIT SEEDING (WITH MULCH) Bid: 21.000 Unit Price: $179.66
This Est: 0.000 This Est: $0.00
Total: 51.390 Total: $9,232.73

98300-3155-44 0100 9001 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $80.85
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

98300-3155-44 0100 9002 801-06 UNIT MULCH Bid: 0.000 Unit Price: $107.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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